Addendum # 1 RFP No. JC-2663-599415
(April 22, 2005)

Except as specifically modified herein, this RFP remains unchanged. Proposers are reminded
that the receipt of this addendum and all addenda must be acknowledged on Attachment A-1 to
The RFP when submitting the final proposal.

This addendum is to identify the cost and schedule impact between the installation of the VTTP
with and without the gantry structures in place. Please provide cost and schedule information
for the two scenarios listed below:

The VTTP site is prepared such that the foundation is complete with all negotiated interfaces
ready for installation of the VTTP. No other TDT structures are in place. Figure 2 illustrates
the approximate site layout. Note that in this scenario none of the other structures will be
present at the time of VTTP assembly.

The VTTP site is prepared such that the foundation is complete with all negotiated interfaces
ready for installation of the VTTP. The gantry structure including stair tower, control booth and
bridge crane are installed onto the foundation prior to VTTP installation. Note: the 5 ton bridge
crane will not be available for VTTP assembly usage except under limited, negotiated
circumstances. Figures 1, 2 and 3 illustrate the approximate gantry configuration and site
layout.
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Addendum 1, Figure 1: Approximate Gantry Layout

Approximate gantry configuration to be used in planning the on site assembly activities: Note ALL
dimensions are approximate and subject to change, overall configuration will remain constant.

All units in meters
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Addendum

1, Figure 2: Approximate Site Layout

Approximate site layout to be used in planning the on site assembly activities: Note ALL dimensions

are approximate and subject to change, overall configuration will remain constant.
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Addendum 1, Figure 3: TDT Site



